Project Status by Agency

Agency: Liquor Commission

Avail. Funds or

Project Number Project Manager  Town Project Title Current Status Anticipated Status next 60 days Contract Amt. Ad Date Status

80622R Contract A Roger Dionne W. Chesterfield West Chesterfield Liquor Store. Construction Admin Final Payment $200,350 Active
Oak Point Associates

80622R Contract B Roger Dionne W. Chesterfield West Chesterfield Liquor Store. NTP 4/18/2012. 90% complete Substantial Final payment $2,508,210 2/21/2012 Active
completion
Beloin Construction Inc.

80656R Contract A H Dana Abbott Hooksett Hooksett North & South 1-93 New Stores. Granite State Hospitality Construction 100% Design Construction Ongoing $0 Active
Ongoing Sitework Construction Sitework ongoing

80723R H Dana Abbott Epping Park & Ride Liquor Store. To Project Manager 6/12/13. Pending AE Design $10,000 4/1/2015 Active
Approval

80723R Contract A H Dana Abbott Epping Epping Park & Ride Liquor Store Design 75% Design Complete $3,940 Active
Vanasse Hangen Brustlin Inc

80732R Gordon Graham Concord HQ Renovation. To Project Manager 8/14/13 Waiting for Design $780,000 1/1/2014 Active
Proposal

80732R Contract A Gordon Graham Concord HQ Renovation. ntp issued $86,850 Active

80732R Contract B Gordon Graham Concord HQ Renovation. $17,300 Active

80733R Gordon Graham Salem New Salem Liquor & Wine Outlet. To Project Manager 8/14/13. Waiting for Design $5,400,000 2/1/2014 Active
Proposal

80757R H Dana Abbott Hampton I-95 South Store Public Restrooms. To Project Manager 9/12/13. Awaiting UA RFP to consultants $500,000 4/1/2015 Active
scope

80775R Margaret Baran Nashua Store 69 Extended Parking. To Project Manager 11/26/13 $80,000 Active
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